
 

 

 

 

 

ATTACHMENT B 
WEEKLY PROGRESS REPORTS TO 

DEQ 
 

 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

July 15, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (July 5 – 11, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from July 5 through July 11, 2015.  

Actions Completed During the Reporting Period 

Project Area Surveying 

The surveying contractor set benchmarks defining the limits of the project action area. 

Erosion and Sediment Control 

Erosion and sediment control was placed downgradient and riverward of construction 

activities.  

Berm Clearing 

The construction contractor, Strider Construction Company (Strider) began activities to 

remove trees from the berm on July 7, 2015.  This work included removing trees with an 

excavator and/or chainsaw and moving to the woody debris stockpile area in material 

processing.  For the period, trees were removed from the northern project area from 

approximately 5 +00 ft to 11 +50 ft. 
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Access Roadway 

Construction of an access roadway was initiated from the mill road near 9 +00 ft to the 

upper beach. 

Disposal Material Management Area 

Additional construction of the Disposal Material Management Area (DMMA) was 

completed during the reporting period.  This included placing an impermeable liner to 

cover the base and walls of the DMMA, and covering the liner with steel plates to protect 

the liner from punctures.  Construction of the dump truck access ramp on the perimeter of 

the DMMA was initiated.   

Import Material 

Analyses of import materials are in process.    Additional sampling and analysis of beach 

import material for arsenic is being completed. 

Excavation, Disposal and Soil Management 

No soil was excavated during the reporting period. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the July 5 – 11 

reporting period.   Traffic haul routes have changed slightly from the final design report.  

There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 
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July 22, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (July 12 – 18, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from July 12 through July 15, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Erosion and sediment controls (straw wattles) were placed along the entire length of the 

beach within the Project Area.  Straw wattles were also placed along the mill roadway 

downgradient of the berm where soil was visible disturbed during tree and brush removal.   

Berm Clearing and Excavation 

The construction contractor, Strider Construction Company (Strider), continued activities to 

remove trees and vegetation from the berm.  This work included removing trees with an 

excavator and/or chainsaw and hauling the material to the woody debris stockpile area in 

material processing scrap yard.  For the period, the majority of the trees and vegetation 

were removed from the entire berm. 
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Access Roadways 

Construction of an access roadway was initiated from the mill road south of the northern 

stormwater outfall to the upper beach.  Access roadways were also constructed from the 

mill road to the upper beach on the north and south sides of the dock. 

Quarry spall was placed on the access ramps for dust control and sediment fencing was 

placed downgradient of exposed slopes.  

Disposal Material Management Area 

Additional construction of the Disposal Material Management Area (DMMA) was 

completed during the reporting period.  This included covering the liner with steel plates to 

protect the liner from punctures, and constructing a ramp for offloading excavated bank 

material into the DMMA.   

Import Material 

Analyses of import materials are in process.    

Excavation, Disposal and Soil Management 

Strider began removing berm soil starting on the south side of the dock and working north.  

The berm material was temporarily stockpiled on the north side of the east landfill. 

No other soil was excavated during the reporting period. 

Archaeological Monitoring 

Willamette Cultural Resources completed training of Strider and Integral staff.  

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the July 12‐18 

reporting period.   Traffic haul routes have changed slightly from the final design report.  

There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 
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Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

July 29, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (July 19 – 25, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from July 19 ‐ 25, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was installed by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil.   

Berm Excavation  

Berm material was removed south of the dock and in areas north of the dock.  Material was 

staged near the east landfill.  Some berm material was used to finish the beach access ramp 

on the north side of the dock.   

Bank Excavation 

Bank material was removed south of the dock and transported to the Disposal Material 

Management Area (DMMA).  Stockpiled material was covered with plastic sheeting at the 

end of each work day.   
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Import Material 

Analyses of import materials (berm backfill, beach backfill) are in process.  Some rock 

armor was delivered to the site during the reporting period.  Analyses of the 1.5‐inch minus 

crush rocked that will be used for bank reconstruction is complete. 

Bank Sampling 

Six of 10 subsamples were collected from the excavated bank face south of the dock for 

compositing.  The remaining four subsamples will be collected when the southern access 

road is removed and the remaining section of bank face south of the dock is excavated.   

The composited sample will be analyzed for PCBs and metals to characterize soils that will 

remain in place under the armor cap.  

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the bank face.  

No turbidity was observed in the river resulting from construction activities.    

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the July 19‐25 

reporting period.   There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 
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telephone: 503.284.5545 
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August 4, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (July 26 – August 1, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from July 26 through August 1, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was installed by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).   

Berm Excavation  

The remainder of berm material was excavated and hauled to the north side of the east 

landfill for stockpiling. 

Bank Excavation 

Bank material was removed from several areas of the riverbank, including north and 

central portions of the project area.  Soil was hauled via off road trucks to the DMMA for 

stockpiling.  Stockpiled soil was loaded into haul trucks for transport and disposal at 

Riverbend Landfill in McMinnville, Oregon.   
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Import Material 

Analyses of import materials (berm backfill, beach backfill) are in process.  Class 2000 rock 

armor was delivered to the site during the reporting period.   

Monitoring Well Decommissioning 

Bank and beach monitoring wells were decommissioned via over‐drilling during the 

reporting period.  Bank wells MW‐5, MW‐7, MW‐8, MW‐9, MW‐10 and MW‐13, and beach 

wells MW‐14, MW‐15, MW‐16, MW‐17, MW‐18, MW‐19 and MW‐23 were decommissioned 

by Holt Drilling.   

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the bank face.  

No turbidity was observed in the river resulting from construction activities.    

Cultural Resource Monitoring 

Willamette Cultural Resources Associates were on‐site to conduct cultural resources 

monitoring during excavation near the north end of the project area.  No cultural resources 

were discovered during excavation activities. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the July 26 

through August 1, 2015 reporting period.   There have been no changes in the project 

schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 
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Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 
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August 11, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (August 2 – August 9, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from August 2 through August 9, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was installed by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).   

Import Material 

Analyses of import berm and beach backfill import materials were completed.  Berm and 

beach material were subsequently approved for import by DEQ and EPA.  Class 2000 rock 

armor and 1.5‐in. minus crushed rock were delivered to the site during the reporting 

period.   
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Bank Excavation and Stabilization 

Bank material was removed from several areas of the riverbank, including north and 

central portions of the project area.  Soil was hauled via off road trucks to the DMMA for 

stockpiling.  Stockpiled soil was loaded into haul trucks for transport and disposal at 

Riverbend Landfill in McMinnville, Oregon.   

With the exception of excavation beneath the construction access road, excavation of toe 

material near the north end of the project area was completed between stations 2+50 ft and 

5+00 ft.  Material was hauled to the north side of the east landfill for stockpiling. 

Geotextile fabric was placed over toe and bank excavation between stations 2+50 ft and 

5+00 ft. Crushed rock was placed on the geotextile, followed by placement Class 2000 rock 

armor.   

Mold Basement 

Large concrete debris was removed from the riverbank area south of Northern Outfall (003) 

and placed in the mold basement. 

Post‐excavation Sampling 

In accordance with the October 2014 soil sampling plan, 10‐point composite samples BF‐1 

and BF‐2 were collected from bank face surfaces excavated to finish grade.  Samples were 

shipped under chain‐of‐custody to ALS Laboratory in Kelso, Washington for 

polychlorinated biphenyl Aroclors and total metals analysis.   

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the bank face.  

No turbidity was observed in the river resulting from construction activities.    

Cultural Resource Monitoring 

Willamette Cultural Resources Associates were on‐site to conduct cultural resources 

monitoring during excavation near the north end of the project area.  No cultural resources 

were discovered during excavation activities. 
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Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the August 2 

through August 9, 2015 reporting period.   There have been no changes in the project 

schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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August 18, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (August 10 – 16, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from August 10 through August 16, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was installed by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).   

Import Material 

Class 2000 rock armor and beach backfill were delivered to the site during the reporting 

period.  Analysis of topsoil material is in process. 

Excavation, Stabilization and Soil Management 

Bank soil was excavated from station 10+00 ft to station 11+25 ft. Soil was hauled via off 

road trucks to the DMMA for stockpiling.  Stockpiled soil was loaded into haul trucks for 

transport and disposal at Riverbend Landfill in McMinnville, Oregon.   
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Excavation of trench toe material near the north end of the project area was completed 

between stations 5+00 ft to 8+00 ft.  Excavated material between 5+00 ft and 6+25 ft was 

hauled to the north side of the east landfill for stockpiling.  Excavated material between 

6+25 ft and 8+00 ft was hauled to the mold basement. 

Geotextile fabric was placed over toe and bank excavation between stations 5+00 ft and 

8+00 ft. Crushed rock was placed on the geotextile, followed by placement Class 2000 rock 

armor.   

Stockpiled tree stumps were loaded into haul trucks and transported to Hillsboro Landfill 

in Hillsboro, Oregon for disposal. 

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and bank face.  No turbidity was observed in the river resulting from construction 

activities.    

Cultural Resource Monitoring 

Willamette Cultural Resources Associates were on‐site to conduct cultural resources 

monitoring during excavation near the north end of the project area.  No cultural resources 

were discovered during excavation activities. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the August 10 

through August 16, 2015 reporting period.   There have been no changes in the project 

schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 
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Mike Byers, Jamie Stevens ‐ CRETE Consulting 
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319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

August 26, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (August 17 – 23, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from August 17 through August 23, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was installed by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).  Sediment fencing was installed daily below the excavation area at an 

approximate elevation of 9.6 ft NGVD29. 

Import Material 

Class 2000 rock armor and beach backfill were delivered to the site during the reporting 

period.  Analytical data for topsoil material has been received and is undergoing review.  

Excavation, Stabilization and Soil Management 

Bank soil was excavated around the Central (001) stormwater pump station from station 

11+25 ft to station 12+00 ft. Soil was hauled via off road trucks to the DMMA for 

stockpiling.   
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Excavation of trench toe material was completed from 8+00 ft to 11+00 ft and from 12+00 ft 

to 14+00 ft.  Excavated material between 9+50 ft and 10+50 ft was hauled to the north side of 

the east landfill for stockpiling.  Excavated material from 8+00 ft to 9+50 ft, 10+50 ft to 11+00 

ft, and 12+00 ft to 14+00 ft was hauled to the mold basement. 

Geotextile fabric was placed over toe and bank excavation, crushed rock was placed on the 

geotextile, and Class 2000 rock armor was placed on the crushed rock from 8+00 ft to 11+00 

ft and from 12+00 ft to 14+00 ft.  

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and bank face.  No turbidity was observed in the river resulting from construction 

activities.    

Cultural Resource Monitoring 

Willamette Cultural Resources Associates were on‐site to conduct cultural resources 

monitoring during excavation near the north end of the project area.  No cultural resources 

were discovered during excavation activities. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the August 17 

through August 23, 2015 reporting period.   There have been no changes in the project 

schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

September 1, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (August 24 – 30, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from August 24 through August 30, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was installed by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).  Sediment fencing was installed daily below the excavation area at an 

approximate elevation of 9.6 ft NGVD29. 

Import Material 

Class 2000 rock armor and beach backfill were delivered to the site during the reporting 

period.  Analytical data for topsoil material has been submitted to DEQ for review.  DEQ 

has approved the use of this material.  Additional silty material that will be blended with 

the topsoil is being sampled for chemical analysis.  Upon receipt, results will be submitted 

to DEQ for review.    
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Excavation, Stabilization and Soil Management 

Excavation of trench toe material was completed from 11+00 ft to 12+00 ft.  Excavated 

material was hauled to the mold basement.  Geotextile fabric was placed over toe and bank 

excavation, crushed rock was placed on the geotextile, and Class 2000 rock armor was 

placed on the crushed rock from 11+00 ft to 12+00 ft.  

Excavation of upper beach material was completed from 3+00 ft to 3+50 ft and from 7+40 ft 

to 14+00 ft.  Material from 3+00 ft to 3+50 ft, from 9+50 ft to 10+50 ft, and from 11+40 ft to 

12+40 ft was hauled to the north side of the east landfill.  The majority of this material from 

7+40 ft to 9+50 ft, from 10+50 ft to 11+40 ft, and from 12+40 ft to 14+00 ft was hauled to the 

mold basement, with the exception of approximately 30 cubic yards, as noted below.  

A slight petroleum‐like odor was observed during excavation near station 7+50 ft.  No 

visual soil staining was observed. This material was segregated and stockpiled in the 

DMMA. A five‐point composite sample was collected from the stockpile and submitted to 

ALS Laboratory (ALS) in Kelso, Washington for total petroleum hydrocarbon analysis with 

silica gel cleanup. Results were non‐detect for diesel‐range organics and residual‐range 

organics (the laboratory report is attached).  This material will be placed in the mold 

basement.   

Excavated sections were backfilled the same day with imported beach backfill material. 

Post‐excavation Sampling 

In accordance with the final design report, a three‐point composite sample was collected 

from the floor of the 3 ft upper beach excavation between stations 8+25 ft and 9+00 ft.  The 

sample was shipped under chain‐of‐custody to ALS for polychlorinated biphenyl Aroclors 

analysis.   

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and upper beach.  No turbidity was observed in the river resulting from construction 

activities.    

Cultural Resource Monitoring 

Willamette Cultural Resources Associates were on‐site to conduct cultural resources 

monitoring during excavation near the north end of the project area.  No cultural resources 

were discovered during excavation activities. 
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Deviations from Approved Project Documents Experienced During the Reporting Period 

Following approval from DEQ, one minor change occurred during the August 24 ‐ 30 

reporting period.  Due to space constraints in the mold basement, upper beach material 

between stations 11+40 ft and 12+40 ft, originally planned for placement in the mold 

basement, was hauled to the north side of the east landfill.  As agreed upon with DEQ, this 

material will be buried beneath berm backfill material and other beach material previously‐

approved for placement on the north side of the east landfill. 

There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

enclosures 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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September 01, 2015 Analytical Report for Service Request No: K1509353

Craig Heimbucher
Integral Consulting, Inc.
319 SW Washington St.
Suite 1150
Portland, OR 97204

Analyses were performed according to our laboratory’s NELAP-approved quality assurance program.  
The test results meet requirements of the current NELAP standards, where applicable, and except as 
noted in the laboratory case narrative provided.  For a specific list of NELAP-accredited analytes, 
refer to the certifications section at www.alsglobal.com.  All results are intended to be considered in 
their entirety, and ALS Group USA Corp. dba ALS Environmental (ALS) is not responsible for use of 
less than the complete report.  Results apply only to the items submitted to the laboratory for analysis 
and individual items (samples) analyzed, as listed in the report.

For your reference, these analyses have been assigned our service request number
Enclosed are the results of the sample(s) submitted to our laboratory August 26, 2015

RE: Evraz Riverbank SCM

Dear Craig,

K1509353.

Please contact me if you have any questions.  My extension is 3376.  You may also contact me via 
email at gregory.salata@alsglobal.com.

Respectfully submitted,

ALS Group USA, Corp. dba ALS Environmental

Gregory Salata, Ph.D.
Client Services 
Manager

ALS Group USA, Corp
1317 South 13th Avenue
Kelso, WA 98626

+1 360 577 7222
+1 360 636 1068

T :
F :

ALS Environmental

www.alsglobal.com

RIGHT SOLUTIONS | RIGHT PARTNER
Page 1 of 102

Gregory.Salata
Salata signature
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ASTM American Society for Testing and Materials

A2LA American Association for Laboratory Accreditation

CARB California Air Resources Board

CAS Number Chemical Abstract Service registry Number

CFC Chlorofluorocarbon

CFU Colony-Forming Unit

DEC Department of Environmental Conservation

DEQ Department of Environmental Quality

DHS Department of Health Services

DOE Department of Ecology

DOH Department of Health

EPA U. S. Environmental Protection Agency

ELAP Environmental Laboratory Accreditation Program

GC Gas Chromatography

GC/MS Gas Chromatography/Mass Spectrometry

LOD Limit of Detection

LOQ Limit of Quantitation

LUFT Leaking Underground Fuel Tank

M Modified
MCL Maximum Contaminant Level is the highest permissible concentration of a substance 

allowed in drinking water as established by the USEPA.

MDL Method Detection Limit

MPN Most Probable Number

MRL Method Reporting Limit

NA Not Applicable

NC Not Calculated

NCASI National Council of the Paper Industry for Air and Stream Improvement

ND Not Detected

NIOSH National Institute for Occupational Safety and Health

PQL Practical Quantitation Limit

RCRA Resource Conservation and Recovery Act

SIM Selected Ion Monitoring

TPH Total Petroleum Hydrocarbons
tr Trace level is the concentration of an analyte that is less than the PQL but greater than or 

equal to the MDL.

Acronyms
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Inorganic Data Qualifiers

* The result is an outlier.  See case narrative.

# The control limit criteria is not applicable.  See case narrative.

B The analyte was found in the associated method blank at a level that is significant relative to the sample result as defined by the 
DOD or NELAC standards.

E The result is an estimate amount because the value exceeded the instrument calibration range.

J The result is an estimated value.

U The analyte was analyzed for, but was not detected ("Non-detect") at or above the MRL/MDL.                                                  
DOD-QSM 4.2 definition : Analyte was not detected and is reported as less than the LOD or as defined by the project. The 
detection limit is adjusted for  dilution.

i The MRL/MDL or LOQ/LOD is elevated due to a matrix interference.

X See case narrative.

Q See case narrative.  One or more quality control criteria was outside the limits.

H The holding time for this test is immediately following sample collection. The samples were analyzed as soon as possible after
receipt by the laboratory. 

Metals Data Qualifiers

# The control limit criteria is not applicable.  See case narrative.

J The result is an estimated value.

E The percent difference for the serial dilution was greater than 10%, indicating a possible matrix interference in the sample.

M The duplicate injection precision was not met.  

N The Matrix Spike sample recovery is not within control limits.  See case narrative.

S The reported value was determined by the Method of Standard Additions (MSA).

U The analyte was analyzed for, but was not detected ("Non-detect") at or above the MRL/MDL.                                                  
DOD-QSM 4.2 definition : Analyte was not detected and is reported as less than the LOD or as defined by the project. The 
detection limit is adjusted for  dilution.

W The post-digestion spike for furnace AA analysis is out of control limits, while sample absorbance is less than 50% of spike 
absorbance.

i The MRL/MDL or LOQ/LOD is elevated due to a matrix interference.

X See case narrative.

+ The correlation coefficient for the MSA is less than 0.995.

Q See case narrative.  One or more quality control criteria was outside the limits.

Organic Data Qualifiers

* The result is an outlier.  See case narrative.

# The control limit criteria is not applicable.  See case narrative.

A A tentatively identified compound, a suspected aldol-condensation product.

B The analyte was found in the associated method blank at a level that is significant relative to the sample result as defined by the 
DOD or NELAC standards.

C The analyte was qualitatively confirmed using GC/MS techniques, pattern recognition, or by comparing to historical data.

D The reported result is from a dilution.

E The result is an estimated value.

J The result is an estimated value.

N The result is presumptive.  The analyte was tentatively identified, but  a confirmation analysis was not performed.

P
The GC or HPLC confirmation criteria was exceeded.  The relative percent difference is greater than 40% between the two 
analytical results.

U The analyte was analyzed for, but was not detected ("Non-detect") at or above the MRL/MDL.                                                  
DOD-QSM 4.2 definition : Analyte was not detected and is reported as less than the LOD or as defined by the project. The 
detection limit is adjusted for  dilution.

i The MRL/MDL or LOQ/LOD is elevated due to a chromatographic interference.

X See case narrative.

Q See case narrative.  One or more quality control criteria was outside the limits.

Additional Petroleum Hydrocarbon Specific Qualifiers

F The chromatographic fingerprint of the sample matches the elution pattern of the calibration standard.

L The chromatographic fingerprint of the sample resembles a petroleum product, but the elution pattern indicates the presence of a 
greater amount of lighter molecular weight constituents than the calibration standard.

H The chromatographic fingerprint of the sample resembles a petroleum product, but the elution pattern indicates the presence of a 
greater amount of heavier molecular weight constituents than the calibration standard.

O The chromatographic fingerprint of the sample resembles an oil, but does not match the calibration standard.

Y The chromatographic fingerprint of the sample resembles a petroleum product eluting in approximately the correct carbon range, 
but the elution pattern does not match the calibration standard.

Z The chromatographic fingerprint does not resemble a petroleum product.
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Agency Web Site Number

  Alaska DEC UST http://dec.alaska.gov/applications/eh/ehllabreports/USTLabs.aspx UST-040

  Arizona DHS http://www.azdhs.gov/lab/license/env.htm AZ0339

  Arkansas - DEQ http://www.adeq.state.ar.us/techsvs/labcert.htm 88-0637

  California DHS (ELAP) http://www.cdph.ca.gov/certlic/labs/Pages/ELAP.aspx 2795

  DOD ELAP http://www.denix.osd.mil/edqw/Accreditation/AccreditedLabs.cfm L14-51

  Florida DOH http://www.doh.state.fl.us/lab/EnvLabCert/WaterCert.htm E87412

  Hawaii DOH Not available -

  Idaho DHW
http://www.healthandwelfare.idaho.gov/Health/Labs/CertificationDrinkingW
aterLabs/tabid/1833/Default.aspx -

  ISO 17025 http://www.pjlabs.com/ L14-50

  Louisiana DEQ
http://www.deq.louisiana.gov/portal/DIVISIONS/PublicParticipationandPer
mitSupport/LouisianaLaboratoryAccreditationProgram.aspx 03016

  Maine DHS Not available WA01276

  Michigan DEQ http://www.michigan.gov/deq/0,1607,7-135-3307_4131_4156---,00.html 9949

  Minnesota DOH http://www.health.state.mn.us/accreditation 053-999-457

  Montana DPHHS http://www.dphhs.mt.gov/publichealth/ CERT0047

  Nevada DEP http://ndep.nv.gov/bsdw/labservice.htm WA01276

  New Jersey DEP http://www.nj.gov/dep/oqa/ WA005

  North Carolina DWQ http://www.dwqlab.org/ 605

  Oklahoma DEQ http://www.deq.state.ok.us/CSDnew/labcert.htm 9801

  Oregon – DEQ (NELAP)
http://public.health.oregon.gov/LaboratoryServices/EnvironmentalLaborator
yAccreditation/Pages/index.aspx WA100010

  South Carolina DHEC http://www.scdhec.gov/environment/envserv/ 61002

  Texas CEQ http://www.tceq.texas.gov/field/qa/env_lab_accreditation.html T104704427

  Washington DOE http://www.ecy.wa.gov/programs/eap/labs/lab-accreditation.html C544

  Wisconsin DNR http://dnr.wi.gov/ 998386840

  Wyoming (EPA Region 8) http://www.epa.gov/region8/water/dwhome/wyomingdi.html -

Kelso Laboratory Website www.alsglobal.com NA

ALS Group USA Corp. dba ALS Environmental (ALS) - Kelso
State Certifications, Accreditations, and Licenses

Analyses were performed according to our laboratory’s NELAP-approved quality assurance program.   A complete listing of 
specific NELAP-certified analytes, can be found in the certification section at www.ALSGlobal.com or at the accreditation bodies 
web site.
Please refer to the certification and/or accreditation body's web site if samples are submitted for compliance purposes.  The states 
highlighted above, require the analysis be listed on the state certification if used for compliance purposes and if the method/anlayte 
is offered by that state.
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Approved by______________________________________________ 
 

ALS ENVIRONMENTAL 
 
 
 
Client: Integral Consulting, Incorporated Service Request No.: K1509353 
Project: Evraz Riverbank SCM Date Received: 08/26/15 
Sample Matrix: Soil  
 
 
 

Case Narrative 
 
 
 
All analyses were performed consistent with the quality assurance program of ALS Environmental.  This report 
contains analytical results for samples designated for Tier IV validation deliverables including summary forms and all 
of the associated raw data for each of the analyses.  When appropriate to the method, method blank results have been 
reported with each analytical test.   
 
Sample Receipt 
 
One soil sample was received for analysis at ALS Environmental on 08/26/15.  The sample was received in good 
condition and consistent with the accompanying chain of custody form.  The sample was stored in a refrigerator at 
4ºC upon receipt at the laboratory. 
 
Diesel Range Organics by Method NWTPH-Dx 
 
No anomalies associated with the analysis of this sample were observed. 
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Total Solids 

ALS Environmental—Kelso Laboratory 
1317 South 13th Avenue, Kelso, WA 98626 
Phone (360)577-7222 Fax (360)636-1068 
www.alsglobal.com 

RIGHT SOLUTIONS |  RIGHT PARTNER 

Page 11 of 102



Client:

08/26/15

K1509353

Date Received:
Date Collected:

Service Request:

Soil
Evraz Riverbank SCM
Integral Consulting, Incorporated

Sample Matrix:
Project: 08/25/15

Solids, Total

Basis:
Units: Percent

As Received
160.3 Modified
NonePrep Method:

Analysis Method:

Lab CodeSample Name
Date

AnalyzedDil.MRLResult Q

Soil-7+50 08/27/15 17:021-87.2K1509353-001

Analytical Report

ALS Group USA, Corp. 
dba ALS Environmental

Printed  08/28/15 11:25:23 AM 15-0000344447 rev 00Superset Reference:
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ALS Group USA, Corp.

QA/QC Report

Client:
Project
Sample Matrix: Soil

Evraz Riverbank SCM
Integral Consulting, Incorporated Service Request: K1509353

08/25/15Date Collected:
Date Received: 08/26/15

08/27/15Date Analyzed:

Replicate Sample Summary
General Chemistry Parameters

Soil-7+50 Percent
Basis:
Units:

K1509353-001 As ReceivedLab Code:
Sample Name:

RPD LimitMRLAnalysis Method RPD

Duplicate 
Sample

K1509353-
001DUP 
Result Average

Sample
ResultAnalyte Name

dba ALS Environmental

Solids, Total <1 - 87.2 87.1 87.2 20160.3 Modified

Results flagged with an asterisk (*) indicate values outside control criteria.

Results flagged with a pound (#) indicate the control criteria is not applicable.

Percent recoveries and relative percent differences (RPD) are determined by the software using values in the calculation which have not been rounded.

Printed  08/28/15 11:25:23 AM 15-0000344447 rev 00Superset Reference:

Page 13 of 102



 

 

Diesel and Residual Range Organics-
Silica Gel Treated 

ALS Environmental—Kelso Laboratory 
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RIGHT SOLUTIONS |  RIGHT PARTNER 

Page 14 of 102



K1509353Integral Consulting, Incorporated

Evraz Riverbank SCM

Diesel and Residual Range Organics - Silica Gel Treated

Cover Page - Organic Analysis Data Package

Client:

Project:

Service Request:

Date 

Collected

Date 

ReceivedLab CodeSample Name

ALS Group USA, Corp. dba ALS Environmental

K1509353-001 08/25/2015 08/26/2015Soil-7+50

KWG1508111-1 08/25/2015 08/26/2015Soil-7+50

Cover Page - Organic 1of1Page

RR181338SuperSet Reference:u:\Stealth\Crystal.rpt\FormSSum.rpt

Page 15 of 102



Analytical Results

Integral Consulting, Incorporated K1509353

K1509353-001

mg/Kg

Dry

Soil-7+50

08/25/2015

08/26/2015

Evraz Riverbank SCM

Soil

Client:

Project:

Sample Matrix:

Service Request: 

Date Collected: 

Date Received: 

ALS Group USA, Corp. dba ALS Environmental

Units: 

Basis: 

Sample Name:

Diesel and Residual Range Organics - Silica Gel Treated

Lab Code:

Level: LowExtraction Method:

Analysis Method:

EPA 3550B

NWTPH-Dx

NoteMRLQResultAnalyte Name

Extraction 

Lot

Date 

Analyzed

Date 

Extracted

Dilution 

Factor

29 08/27/151 KWG150811108/28/15UNDDiesel Range Organics (DRO)

120 08/27/151 KWG150811108/28/15UNDResidual Range Organics (RRO)

Surrogate Name %Rec

Control

Limits Note
Date 

Analyzed

50-150 Acceptableo-Terphenyl 08/28/1589

50-150 Acceptablen-Triacontane 08/28/1588

Comments:

1of1Page15:26:1208/31/2015Printed: Form 1A - Organic

Merged SuperSet Reference: RR181338u:\Stealth\Crystal.rpt\Form1mNew.rpt
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Analytical Results

Integral Consulting, Incorporated K1509353

KWG1508111-3

mg/Kg

Dry

Method Blank

NA

NA

Evraz Riverbank SCM

Soil

Client:

Project:

Sample Matrix:

Service Request: 

Date Collected: 

Date Received: 

ALS Group USA, Corp. dba ALS Environmental

Units: 

Basis: 

Sample Name:

Diesel and Residual Range Organics - Silica Gel Treated

Lab Code:

Level: LowExtraction Method:

Analysis Method:

EPA 3550B

NWTPH-Dx

NoteMRLQResultAnalyte Name

Extraction 

Lot

Date 

Analyzed

Date 

Extracted

Dilution 

Factor

25 08/27/151 KWG150811108/28/15UNDDiesel Range Organics (DRO)

99 08/27/151 KWG150811108/28/15UNDResidual Range Organics (RRO)

Surrogate Name %Rec

Control

Limits Note
Date 

Analyzed

50-150 Acceptableo-Terphenyl 08/28/1591

50-150 Acceptablen-Triacontane 08/28/1590

Comments:

1of1Page15:26:1808/31/2015Printed: Form 1A - Organic

Merged SuperSet Reference: RR181338u:\Stealth\Crystal.rpt\Form1mNew.rpt
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ALS Group USA, Corp. dba ALS Environmental

Extraction Method:

QA/QC Report

Surrogate Recovery Summary

Integral Consulting, Incorporated K1509353

Low

Soil

Evraz Riverbank SCM

Client:

Project:

Sample Matrix:

Service Request: 

Units: 

Level: 

Sample Name Lab Code

Diesel and Residual Range Organics - Silica Gel Treated

EPA 3550B

Analysis Method: NWTPH-Dx

Sur1 Sur2

Percent

K1509353-001Soil-7+50 89 88

KWG1508111-1Soil-7+50DUP 85 86

KWG1508111-3Method Blank 91 90

KWG1508111-2Lab Control Sample 97 94

Form 2A - OrganicPrinted: 08/31/2015 15:26:25 1 of 1

Surrogate Recovery Control Limits (%)

50-150

50-150

o-Terphenyl

n-Triacontane

Results flagged with an asterisk (*) indicate values outside control criteria.

Page

Results flagged with a pound (#) indicate the control criteria is not applicable.

RR181338SuperSet Reference:

Sur1

Sur2

=

=

u:\Stealth\Crystal.rpt\Form2.rpt

Page 18 of 102



QA/QC Report

Duplicate Sample Summary

Diesel and Residual Range Organics - Silica Gel Treated

Integral Consulting, Incorporated

Evraz Riverbank SCM

K1509353

Dry

mg/Kg

Low

KWG1508111

K1509353-001

Soil-7+50

EPA 3550B

NWTPH-Dx

Soil

Sample

Result Average 

Relative 

Percent 

Difference
RPD Limit

08/27/2015

Client:

Project:

Sample Matrix:

Service Request:

Date Extracted:

Date Analyzed:

Units:

Basis:

Level:

Extraction Lot:

Extraction Method:

Analysis Method:

Lab Code:

Sample Name:

Analyte Name MRL

ALS Group USA, Corp. dba ALS Environmental

08/28/2015

Result

Duplicate Sample

KWG1508111-1

Soil-7+50DUP

ND ND29 40ND -Diesel Range Organics (DRO)

ND ND120 40ND -Residual Range Organics (RRO)

Form 3B - OrganicPrinted: 08/31/2015 15:26:32 1of1Page

Results flagged with an asterisk (*) indicate values outside control criteria.

Results flagged with a pound (#) indicate the control criteria is not applicable.

RR181338SuperSet Reference:

Percent recoveries and relative percent differences (RPD) are determined by the software using values in the calculation which have not been rounded.

u:\Stealth\Crystal.rpt\Form3DUP.rpt
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Lab Control Spike Summary

%Rec

Lab Control Spike

%Rec

Limits

QA/QC Report

Integral Consulting, Incorporated K1509353

NWTPH-Dx

mg/Kg

Dry

Lab Control Sample

KWG1508111-2

Diesel and Residual Range Organics - Silica Gel Treated

KWG1508111

Soil

Low

Evraz Riverbank SCM

Client:

Project:

Sample Matrix:

Service Request: 

Units: 

Basis: 

Level: 

Extraction Lot: 

Analyte Name Result

Extraction Method:

Analysis Method:

ALS Group USA, Corp. dba ALS Environmental

Date Extracted: 

Date Analyzed: 08/28/2015

08/27/2015

EPA 3550B

Spike 

Amount

42-134267 91244Diesel Range Organics (DRO)

48-141133 102137Residual Range Organics (RRO)

Form 3C - OrganicPrinted: 08/31/2015 15:26:36 Page 1 of 1

Results flagged with an asterisk (*) indicate values outside control criteria.

RR181338SuperSet Reference:

Percent recoveries and relative percent differences (RPD) are determined by the software using values in the calculation which have not been rounded.

u:\Stealth\Crystal.rpt\Form3LCS.rpt
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ALS Group USA, Corp. dba ALS Environmental

Instrument ID: 

File ID: Lab Code:

Sample Name:

Time Analyzed: 

Date Analyzed: 

Date Extracted: 

Service Request: 

Sample Matrix:

Project:

Client:

J:\GC21\DATA\082815F\0828F020.D

12:00

08/27/2015

GC21

Soil

Method Blank

KWG1508111-3

08/28/2015

Diesel and Residual Range Organics - Silica Gel Treated

Method Blank Summary

K1509353

Evraz Riverbank SCM

QA/QC Report

Integral Consulting, Incorporated

This Method Blank applies to the following analyses:

EPA 3550B

NWTPH-Dx KWG1508111

LowExtraction Method:

Analysis Method:

Level: 

Extraction Lot: 

Sample Name Lab Code File ID

Date 

Analyzed

Time 

Analyzed

KWG1508111-2 11:37J:\GC21\DATA\082815F\0828F018.DLab Control Sample 08/28/15

K1509353-001 12:22J:\GC21\DATA\082815F\0828F022.DSoil-7+50 08/28/15

KWG1508111-1 12:44J:\GC21\DATA\082815F\0828F024.DSoil-7+50DUP 08/28/15

Form 4A - Organic 1Printed: of 1Page15:26:5108/31/2015
RR181338SuperSet Reference:u:\Stealth\Crystal.rpt\Form4mb.rpt
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08/28/2015

ALS Group USA, Corp. dba ALS Environmental

Instrument ID: 

File ID: Lab Code:

Sample Name:

Time Analyzed: 

Date Analyzed: 

Date Extracted: 

Service Request: 

Sample Matrix:

Project:

Client:

J:\GC21\DATA\082815F\0828F018.D

Lab Control Sample Summary

GC21

KWG1508111-2

Lab Control Sample

11:37

08/27/2015

Soil

Evraz Riverbank SCM

K1509353Integral Consulting, Incorporated

Diesel and Residual Range Organics - Silica Gel Treated

QA/QC Report

This Lab Control Sample applies to the following analyses:

EPA 3550B

NWTPH-Dx

Low

KWG1508111

Extraction Method:

Analysis Method:

Level: 

Extraction Lot: 

Sample Name Lab Code File ID

Date 

Analyzed

Time 

Analyzed

KWG1508111-3 12:00J:\GC21\DATA\082815F\0828F020.DMethod Blank 08/28/15

K1509353-001 12:22J:\GC21\DATA\082815F\0828F022.DSoil-7+50 08/28/15

KWG1508111-1 12:44J:\GC21\DATA\082815F\0828F024.DSoil-7+50DUP 08/28/15

Form 4B - Organic 1of1PagePrinted: 08/31/2015 15:26:57
SuperSet Reference: RR181338u:\Stealth\Crystal.rpt\Form4LCS.rpt
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QA/QC Results

Initial Calibration Summary

Integral Consulting, Incorporated

Evraz Riverbank SCM

K1509353

04/15/2015

Diesel and Residual Range Organics - Silica Gel Treated

CAL13980

GC21

Client:

Project:

Calibration ID:

Instrument ID:

Service Request: 

ALS Group USA, Corp. dba ALS Environmental

Calibration Date: 

Column: ZB-1

Level ID File ID

J:\GC21\DATA\041515F\0415F016.DA
J:\GC21\DATA\041515F\0415F018.DB
J:\GC21\DATA\041515F\0415F020.DC
J:\GC21\DATA\041515F\0415F022.DD
J:\GC21\DATA\041515F\0415F024.DE
J:\GC21\DATA\041515F\0415F026.DF
J:\GC21\DATA\041515F\0415F028.DG
J:\GC21\DATA\041515F\0415F030.DH
J:\GC21\DATA\041515F\0415F054.DI
J:\GC21\DATA\041515F\0415F056.DJ

Level ID File ID

J:\GC21\DATA\041515F\0415F058.DK
J:\GC21\DATA\041515F\0415F060.DL
J:\GC21\DATA\041515F\0415F062.DM
J:\GC21\DATA\042315F\0423F016.DN
J:\GC21\DATA\042315F\0423F018.DO
J:\GC21\DATA\042315F\0423F020.DP
J:\GC21\DATA\042315F\0423F022.DQ
J:\GC21\DATA\042315F\0423F024.DR

Level 

ID Amt RF

Level 

ID Amt RF

Level 

ID Amt RF

Level 

ID Amt RF

Level 

ID Amt RFAnalyte Name

Diesel Range Organics (DRO) 50 200 50020 20001340 1200 1250 1160 1130A B C D E

20000 500005000 1180 1030 1010F G H

Residual Range Organics (RRO)

50 200696 622N O

2000 5000500 622 569 609P Q R

o-Terphenyl 2.5 10 251.0 1001740 1670 1790 1680 1720A B C D E

250 1810F

n-Triacontane 2.5 10 251.0 1001580 1460 1600 1480 1540A B C D E

250 1540F

Form 6A - Organic 2of1PagePrinted: 08/31/2015 15:27:03
RR181338SuperSet Reference:

Results flagged with an asterisk (*) indicate values outside control criteria.

u:\Stealth\Crystal.rpt\Form6iNew.rpt
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QA/QC Results

Initial Calibration Summary

Integral Consulting, Incorporated

Evraz Riverbank SCM

K1509353

04/15/2015

Diesel and Residual Range Organics - Silica Gel Treated

CAL13980

GC21

Client:

Project:

Calibration ID:

Instrument ID:

Service Request: 

ALS Group USA, Corp. dba ALS Environmental

Calibration Date: 

Column: ZB-1

Analyte Name

Compound 

Type Fit Type Eval.

Eval. 

Result Q

Control

Criteria

Calibration Evaluation

Diesel Range Organics (DRO) MS AverageRF % RSD 9.2 £ 20
Residual Range Organics (RRO) MS AverageRF % RSD 7.4 £ 20

o-Terphenyl SURR AverageRF % RSD 3.2 £ 20

n-Triacontane SURR AverageRF % RSD 3.3 £ 20

Form 6A - Organic 2of2PagePrinted: 08/31/2015 15:27:03
RR181338SuperSet Reference:

Results flagged with an asterisk (*) indicate values outside control criteria.

u:\Stealth\Crystal.rpt\Form6iNew.rpt
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QA/QC Results

Second Source Calibration Verification

External Standard

Evraz Riverbank SCM

Client:

Project:

Service Request: 

Date Analyzed: 

Analysis Method:

Calibration Type:

Calibration Date: 

Calibration ID: 

Units: 

ALS Group USA, Corp. dba ALS Environmental

Integral Consulting, Incorporated K1509353

04/15/2015

04/15/2015 - 

04/23/2015

Diesel and Residual Range Organics - Silica Gel Treated

NWTPH-Dx

CAL13980

ppm

J:\GC21\DATA\041515F\0415F034.DFile ID: Column ID: ZB-1

J:\GC21\DATA\041515F\0415F066.D

J:\GC21\DATA\042315F\0423F028.D

Analyte Name Expected Result

Average

RF

SSV

RF %D  %Drift Criteria Curve Fit

AverageRF± 15 %NA-2114011609801000Diesel Range Organics (DRO)

AverageRF± 15 %NA-85736249201000Residual Range Organics (RRO)

1of1PagePrinted: 8/31/2015 15:27:26 Form 6B - Organic

Results flagged with an asterisk (*) indicate values outside control criteria.

SuperSet Reference:

†  SPCC Compound ‡  CCC Compound

RR181338u:\Stealth\Crystal.rpt\Form6SS.rpt
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QA/QC Results

Continuing Calibration Verification Summary

Evraz Riverbank SCM

External Standard

Client:

Project:

Service Request: 

Date Analyzed: 

Calibration Type:

Analysis Method:

Calibration Date: 

Calibration ID: 

Units: 

Analysis Lot: 

ALS Group USA, Corp. dba ALS Environmental

Integral Consulting, Incorporated K1509353

NWTPH-Dx

04/15/2015

CAL13980

KWG1508220

ppm

Diesel and Residual Range Organics - Silica Gel Treated

08/28/2015

J:\GC21\DATA\082815F\0828F012.DFile ID: ZB-1Column ID: 

J:\GC21\DATA\082815F\0828F014.D

Curve FitCriteria%Drift%D 

CCV

RF

Average

RFResultExpectedAnalyte Name

± 15NA210001000Diesel Range Organics (DRO) 1160 AverageRF1190

± 15NA210001000Residual Range Organics (RRO) 624 AverageRF639

± 15NA-34850o-Terphenyl 1730 AverageRF1680

± 15NA-74650n-Triacontane 1530 AverageRF1420

Printed: 8/31/2015 15:27:30 1of1PageForm 7 - Organic

Results flagged with an asterisk (*) indicate values outside control criteria.

SuperSet Reference: RR181338u:\Stealth\Crystal.rpt\Form7.rpt
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QA/QC Results

Continuing Calibration Verification Summary

Evraz Riverbank SCM

External Standard

Client:

Project:

Service Request: 

Date Analyzed: 

Calibration Type:

Analysis Method:

Calibration Date: 

Calibration ID: 

Units: 

Analysis Lot: 

ALS Group USA, Corp. dba ALS Environmental

Integral Consulting, Incorporated K1509353

NWTPH-Dx

04/15/2015

CAL13980

KWG1508220

ppm

Diesel and Residual Range Organics - Silica Gel Treated

08/28/2015

J:\GC21\DATA\082815F\0828F046.DFile ID: ZB-1Column ID: 

J:\GC21\DATA\082815F\0828F048.D

Curve FitCriteria%Drift%D 

CCV

RF

Average

RFResultExpectedAnalyte Name

± 15NA811001000Diesel Range Organics (DRO) 1160 AverageRF1260

± 15NA711001000Residual Range Organics (RRO) 624 AverageRF668

± 15NA35250o-Terphenyl 1730 AverageRF1790

± 15NA-15050n-Triacontane 1530 AverageRF1520

Printed: 8/31/2015 15:27:33 1of1PageForm 7 - Organic

Results flagged with an asterisk (*) indicate values outside control criteria.

SuperSet Reference: RR181338u:\Stealth\Crystal.rpt\Form7.rpt
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QA/QC Results

Analysis Run Log

Evraz Riverbank SCM

Client:

Project:

Service Request: 

Analysis Method: Analysis Lot: 

Sample Name Lab Code

ALS Group USA, Corp. dba ALS Environmental

Integral Consulting, Incorporated K1509353

NWTPH-Dx

File ID

Date 

Analysis 

Started

Start 

Time

Date 

Analysis 

Finished

Finish

Time

Diesel and Residual Range Organics - Silica Gel Treated

KWG1508220

 Q

GC21

ZB-1

Instrument ID: 

Column: 

KWG1508220-1 8/28/2015 10:29 8/28/2015 10:450828F012.D  Continuing Calibration Verification

KWG1508220-1 8/28/2015 10:52 8/28/2015 11:080828F014.D  Continuing Calibration Verification

KWG1508220-5 8/28/2015 11:15 8/28/2015 11:310828F016.D  Instrument Blank

KWG1508111-2 8/28/2015 11:37 8/28/2015 11:530828F018.D  Lab Control Sample

KWG1508111-3 8/28/2015 12:00 8/28/2015 12:160828F020.D  Method Blank

K1509353-001 8/28/2015 12:22 8/28/2015 12:380828F022.D  Soil-7+50

KWG1508111-1 8/28/2015 12:44 8/28/2015 13:000828F024.D  Soil-7+50DUP

KWG1508220-2 8/28/2015 16:46 8/28/2015 17:020828F046.D  Continuing Calibration Verification

KWG1508220-2 8/28/2015 17:08 8/28/2015 17:240828F048.D  Continuing Calibration Verification

KWG1508220-6 8/28/2015 17:30 8/28/2015 17:460828F050.D  Instrument Blank

ZZZZZZ 8/28/2015 17:52 8/28/2015 18:080828F052.D  ZZZZZZ

ZZZZZZ 8/28/2015 18:15 8/28/2015 18:310828F054.D  ZZZZZZ

ZZZZZZ 8/28/2015 18:37 8/28/2015 18:530828F056.D  ZZZZZZ

ZZZZZZ 8/28/2015 18:59 8/28/2015 19:150828F058.D  ZZZZZZ

ZZZZZZ 8/28/2015 19:21 8/28/2015 19:370828F060.D  ZZZZZZ

ZZZZZZ 8/28/2015 19:43 8/28/2015 19:590828F062.D  ZZZZZZ

ZZZZZZ 8/28/2015 20:05 8/28/2015 20:210828F064.D  ZZZZZZ

ZZZZZZ 8/28/2015 20:27 8/28/2015 20:430828F066.D  ZZZZZZ

ZZZZZZ 8/28/2015 20:50 8/28/2015 21:060828F068.D  ZZZZZZ

ZZZZZZ 8/28/2015 21:12 8/28/2015 21:280828F070.D  ZZZZZZ

KWG1508220-3 8/28/2015 21:34 8/28/2015 21:500828F072.D  Continuing Calibration Verification

KWG1508220-7 8/28/2015 21:56 8/28/2015 22:120828F074.D  Instrument Blank

ZZZZZZ 8/28/2015 22:18 8/28/2015 22:340828F076.D  ZZZZZZ

ZZZZZZ 8/28/2015 22:40 8/28/2015 22:560828F078.D  ZZZZZZ

ZZZZZZ 8/28/2015 23:02 8/28/2015 23:180828F080.D  ZZZZZZ

ZZZZZZ 8/28/2015 23:24 8/28/2015 23:400828F082.D  ZZZZZZ

ZZZZZZ 8/28/2015 23:47 8/29/2015 00:030828F084.D  ZZZZZZ

ZZZZZZ 8/29/2015 00:09 8/29/2015 00:250828F086.D  ZZZZZZ

ZZZZZZ 8/29/2015 00:31 8/29/2015 00:470828F088.D  ZZZZZZ

ZZZZZZ 8/29/2015 00:53 8/29/2015 01:090828F090.D  ZZZZZZ

ZZZZZZ 8/29/2015 01:15 8/29/2015 01:310828F092.D  ZZZZZZ

ZZZZZZ 8/29/2015 01:37 8/29/2015 01:530828F094.D  ZZZZZZ

KWG1508220-4 8/29/2015 01:59 8/29/2015 02:150828F096.D  Continuing Calibration Verification

KWG1508220-8 8/29/2015 02:22 8/29/2015 02:380828F098.D  Instrument Blank

Form 8 - Organic 2of1PagePrinted: 08/31/2015 15:27:37

Results flagged with an asterisk (*) indicate the holding time was exceeded for the analysis

RR181338SuperSet Reference:u:\Stealth\Crystal.rpt\Form8.rpt
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QA/QC Results

Analysis Run Log

Evraz Riverbank SCM

Client:

Project:

Service Request: 

Analysis Method: Analysis Lot: 

Sample Name Lab Code

ALS Group USA, Corp. dba ALS Environmental

Integral Consulting, Incorporated K1509353

NWTPH-Dx

File ID

Date 

Analysis 

Started

Start 

Time

Date 

Analysis 

Finished

Finish

Time

Diesel and Residual Range Organics - Silica Gel Treated

KWG1508220

 Q

GC21

ZB-1

Instrument ID: 

Column: 

ZZZZZZ 8/29/2015 02:44 8/29/2015 03:000828F100.D  ZZZZZZ

ZZZZZZ 8/29/2015 03:06 8/29/2015 03:220828F102.D  ZZZZZZ

ZZZZZZ 8/29/2015 03:28 8/29/2015 03:440828F104.D  ZZZZZZ

KWG1508220-9 8/29/2015 03:50 8/29/2015 04:060828F106.D  Continuing Calibration Verification

KWG1508220-10 8/29/2015 04:12 8/29/2015 04:280828F108.D  Instrument Blank

Form 8 - Organic 2of2PagePrinted: 08/31/2015 15:27:37

Results flagged with an asterisk (*) indicate the holding time was exceeded for the analysis

RR181338SuperSet Reference:u:\Stealth\Crystal.rpt\Form8.rpt

Page 29 of 102



QA/QC Results

Extraction Prep Log

Diesel and Residual Range Organics - Silica Gel Treated

Integral Consulting, Incorporated

Evraz Riverbank SCM

K1509353

Final 

Volume

KWG1508111

Soil

Low

Client:

Project:

Sample Matrix:

Service Request: 

Extraction Method: Extraction Lot: 

Level: 

Sample Name Lab Code

Date 

Received

Sample 

Amount % Solids Note

ALS Group USA, Corp. dba ALS Environmental

Date Extracted: 08/27/2015

EPA 3550B

Analysis Method: NWTPH-Dx

Date 

Collected

K1509353-001 30.178g 10ml 87.208/26/15Soil-7+50 08/25/15

KWG1508111-1 30.318g 10ml 87.208/26/15Soil-7+50DUP 08/25/15

KWG1508111-3 30.318g 10ml NANAMethod Blank NA

KWG1508111-2 30.000g 10ml NANALab Control Sample NA

Form 9 - Organic 1of1PagePrinted: 08/31/2015 15:27:41

Results flagged with an asterisk (*) indicate the holding time was exceeded for the analysis

SuperSet Reference: RR181338u:\Stealth\Crystal.rpt\Form9L.rpt
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Raw Data 

ALS Environmental—Kelso Laboratory 
1317 South 13th Avenue, Kelso, WA 98626 
Phone (360)577-7222 Fax (360)636-1068 
www.alsglobal.com 

RIGHT SOLUTIONS |  RIGHT PARTNER 
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Total Solids 

ALS Environmental—Kelso Laboratory 
1317 South 13th Avenue, Kelso, WA 98626 
Phone (360)577-7222 Fax (360)636-1068 
www.alsglobal.com 

RIGHT SOLUTIONS |  RIGHT PARTNER 
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76.45.356.647.00K1509285-001 1.29
88.64.886.175.51K1509285-002 1.29
94.02.353.642.50K1509285-003 1.29
93.23.024.323.24K1509285-004 1.30
91.85.867.156.38K1509285-005 1.29
73.77.438.7210.08K1509342-001 1.29
88.19.0710.3610.30K1509342-002 1.29
88.08.8410.1310.04K1509342-002DUP 1.29 <1
96.99.7911.0910.10K1509342-003 1.30
86.88.709.9910.02K1509342-004 1.29
87.78.9210.2110.17K1509342-005 1.29
87.29.6010.9011.01K1509353-001 1.30
87.19.6810.9711.12K1509353-001DUP 1.29 <1

Oven ID Time OutTime InTemp In Date In Date OutTemp Out
K-OVEN-07 105 17:0208/27/15 10:2608/28/15Oven1 105

Thermometer ID

Cal End ValueCal Start Value Start DateCal EQID End DateStart Time End Time
K-Balance-16 1.01, 100.00 1.00, 100.00 08/27/15 08/27/1516:50 17:02Calibration1

K-Balance-16 1.00, 100.00 1.00, 100.00 08/28/15 08/28/1510:37 10:41Calibration2

Benchsheet
Service Request #:

Test:
Method:

K1509285, K1509342, KQ1509574, 
K1509353
TS
160.3 Modified

Pan ID: Lab Code:
Wet Wt. (g)Tare (g) Tare + Dry 

Wt. (g) Dry Weight (g) % Total Solids

459823Run #:

Balance ID: K-Balance-21B

RPD

Comments: DJM;  Approved: J. Coronado 8/28/15
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319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

September 9, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (August 31 – September 6, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from August 31 through September 6, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).  Sediment fencing was installed daily below the excavation area at an 

approximate elevation of 9.6 ft National Geodetic Vertical Datum of 1929 (NGVD29). 

Import Material 

Class 2000 rock armor, class 200 rock armor, and beach backfill were delivered to the site 

during the reporting period.   

Excavation, Stabilization and Soil Management 

Excavation of upper beach material was completed from 3+50 ft to 7+50 ft.  Excavated 

material from 6+25 ft to 7+50 ft was hauled to the mold basement.  Material from 3+50 ft to 

6+25 ft was hauled to the north side of the east landfill.  Excavation of the north alcove was 

completed from 2+50 ft to 4+00 ft, and excavated material was hauled to the north side of 
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the east landfill.  Excavated sections were backfilled during the same day with imported 

beach material.  The Northern Outfall (003) was temporarily plugged during excavation 

and backfilling activities from 6+25 ft to 7+50 ft to prevent base flow from impacting 

construction below the outfall. 

The northernmost beach access ramp, consisting of excavated berm material and located 

between 2+75 ft and 3+37 ft, was removed and hauled to the north side of the east landfill.  

Excavation of trench toe material was completed from 2+75 ft to 3+37 ft and hauled to the 

north side of the east landfill.  Geotextile fabric was placed over the toe and bank 

excavation, crushed rock was placed on the geotextile, and Class 2000 rock armor was 

placed on the crushed rock from 2+75 ft to 3+37 ft.  

Final placement of rock armor slope to an elevation of 28.5 ft NGVD29 was completed 

between 2+50 ft and 4+50 ft. 

Post‐excavation Sampling 

In accordance with the final design report, three 3‐point composite samples were collected 

from the floor of the 3 ft north alcove excavation between stations 2+50 ft and 5+20 ft.  The 

samples were shipped under chain‐of‐custody to ALS Environmental for polychlorinated 

biphenyl Aroclors analysis.   

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and upper beach.  No turbidity was observed in the river resulting from construction 

activities.    

Cultural Resource Monitoring 

Willamette Cultural Resources Associates were on‐site to conduct cultural resources 

monitoring during excavation near the north end of the project area.  No cultural resources 

were discovered during excavation activities.  Excavation in this area is complete and no 

further cultural monitoring will be required for the remainder of the project. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the August 31 

through September 6, 2015 reporting period.   There have been no changes in the project 

schedule. 
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If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

enclosures 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

September 15, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (September 7 – 13, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from September 7 ‐ 13, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).  Sediment fencing was installed daily below the excavation area at an 

approximate elevation of 9.6 ft National Geodetic Vertical Datum of 1929 (NGVD29). 

Import Material 

Class 2000 rock armor, class 200 rock armor, and beach backfill were delivered to the site 

during the reporting period.  Strider has initiated analysis on a new potential source 

material for topsoil.  Material analysis is in process. 

Excavation, Stabilization and Soil Management 
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Upper beach and rock armor rock armor were completed to finish grade from station 4+50 

to 14+00 ft.  This included placement of the top layer of beach material, placement of 1.5ʺ 

minus crushed rock and placement of rock armor to an elevation of 28.5 ft NGVD29.  

Grading of beach backfill material was completed starting at north end of project area and 

working south. 

A portion of the northernmost beach construction access road north of the dock, consisting 

of excavated berm material and located between 15+00 ft and 15+60 ft, was removed and 

hauled to the north side of the east landfill.  Excavation of the bank and trench toe material 

was completed from 15+00 ft to 15+60 ft and hauled to the north side of the east landfill.  

Geotextile fabric was placed over the toe and bank excavation, crushed rock was placed on 

the geotextile, and Class 2000 rock armor was placed on the crushed rock from 15+00 to 

15+60 ft.  

Dock area access points were established in preparation for excavation in the vicinity of the 

dock. Vegetation was removed from top of bank back towards the road north of dock. Bank 

soil/slag material excavated during this preparation was hauled to DMMA in preparation 

for disposal at Riverbend Landfill. Excavated berm material was hauled to north side of 

east landfill. Using a mini‐excavator, removal of material from under the dock was 

initiated, starting at the beach and moving upslope. Material around pilings was excavated 

by hand using shovels. Beach material was hauled to east landfill, and bank soil/slag fill 

was hauled to the DMMA.  Beach backfill was placed under the dock from 15+60 to 16+00 

ft. 

Construction of a habitat connection between the upper beach and the upland riparian area 

above the rock armor was initiated during the reporting period.  The habitat connection, 

consisting of crushed rock overlaying beach backfill and rock armor, is approximately 

located between sections 3+43 ft and 3+58 ft.  

Following analytical confirmation the previously‐discovered beach material with a slight 

petroleum‐like odor was transported from the DMMA to the mold basement following 

confirmation that it is below laboratory reporting limits for petroleum hydrocarbons. 

Post‐excavation Sampling 

Three subsamples (BF4‐8, BF4‐9, BF4‐10) of a 10‐point composite sample (BF4) were 

collected from the exposed bank face between stations 15+00 ft and 15+60 ft following 

removal of the construction access road and excavation of bank soil/slag fill north of the 

dock.  Five subsamples (BF4‐1 through BF4‐5) for this bank face sample (BF‐4) were 

previously collected and shipped to ALS environmental under chain of custody.  Analysis 
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of BF‐4 for polychlorinated biphenyl Aroclors and total metals is pending collection of the 

remaining two subsamples (BF4‐6 and BF4‐7) following complete removal of the north 

access road and bank face excavation of this area.    

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and upper beach.  No turbidity was observed in the river resulting from construction 

activities.    

Cultural Resource Monitoring 

No cultural resources monitoring occurred during the reporting period.  Cultural resources 

monitoring has been completed for the project.   

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the September 

7‐13, 2015 reporting period.   There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

enclosures 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 

 

 

 

 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

September 22, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (September 14 – 20, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from September 14 ‐ 20, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).  Sediment fencing was installed daily below the excavation area at an 

approximate elevation of 9.6 ft National Geodetic Vertical Datum of 1929 (NGVD29). 

Import Material 

Beach backfill and class 200 rock armor were delivered to the site during the reporting 

period.  Strider has initiated analysis on a new potential source material for topsoil.  

Material analysis is in process. 

Excavation, Stabilization and Soil Management 

Portions of the construction access road north of dock were removed. Bank material was 

hauled to the DMMA, toe material was hauled to the mold basement, and berm material 

used for road construction was hauled to the east landfill, where it will be used to cap 
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beach material. Excavation and backfilling of the toe and bank were completed from station 

14+00 ft to 14+75 ft. Excavation under the dock using a mini‐excavator and hand shovels 

continued.  Excavated material from under the dock was hauled to the DMMA for staging 

prior to disposal.  Excavation and backfill of the beach north of dock was completed 

between stations 15+60 ft and 14+50 ft and excavated material was hauled to the mold 

basement. Excavation and backfilling was completed for the toe and bank slope north of 

dock between stations 14+75 ft and to 15+25 ft. Excavated toe material was hauled to the 

mold basement and bank material was hauled to the DMMA.    

An outfall apron below Northern Outfall (003) was constructed as shown on construction 

drawings. 

Excavation and backfilling of toe and beach south of dock was initiated beginning at the 

southern excavation boundary (station 19+14.9 ft) and working north. Strider began 

construction of the rock armor slope south of the dock as well.  Excavation and backfilling 

of the beach was completed between stations 19+14.9 ft and 17+92 ft. Excavation and 

backfilling of the toe was completed between stations 19+14.9 ft and 17+76 ft.  Some of the 

excavated material was hauled to the mold basement until the capacity of the mold 

basement was reached.  The remainder of the excavated toe and beach material was hauled 

to the east landfill.  The northern flank section at the southern boundary of the excavation 

area was constructed. 

Post‐excavation Sampling 

Integral collected a four‐point post‐excavation composite beach sample (UBPE‐2) between 

stations 14+60 ft and 15+75 ft for polychlorinated biphenyl Aroclors analysis. The sample 

was shipped to ALS Environmental under chain of custody.  Six of 10 subsamples were 

collected from the excavated bank face between stations 17+50 ft and 19+14.9 ft (sample BF‐

5).  The remaining four BF‐5 subsamples will be collected between stations 15+75 ft and 

17+40 ft following removal of the beach access ramp south of the dock and removal of bank 

face material to final excavation grade.   

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and upper beach.  No turbidity was observed in the river resulting from construction 

activities.    
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Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the September 

14‐20, 2015 reporting period.   There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 
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September 30, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (September 21 – 27, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from September 21 ‐ 27, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).  Sediment fencing was installed daily below the excavation area at an 

approximate elevation of 9.6 ft National Geodetic Vertical Datum of 1929 (NGVD29). 

Import Material 

Beach backfill, berm backfill, and class 50 rip rap were delivered to the site during the 

reporting period.  Analysis of potential import topsoil material is in process. 

Excavation, Stabilization and Soil Management 

Portions of the construction access road south of dock, consisting of berm material, were 

removed and hauled to the east landfill.  Bank material underneath the access ramp was 

excavated, starting at station 17+92 ft and working north to station 16+25 ft.  Bank material 

was hauled to the DMMA for staging prior to disposal. Toe material was excavated 
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between stations 17+92 ft and 16+75 ft.  Backfilling of the toe and bank with geotextile, 

crushed rock and class 2000 rock armor was completed between these stations.  Beach 

material was excavated between stations 17+92 ft and 17+50 ft and backfilled with imported 

beach material.  Excavated beach material was hauled to the east landfill.  Class 2000 rock 

armor was placed to final grade from the Central Outfall (001) to an area slightly north of 

the dock. 

Material from under the dock and above elevation 16.6 ft NGVD29 was excavated (by 

hand, using a mini‐excavator, and using a vactor truck) and hauled to the DMMA for 

staging prior to disposal.  Geotextile and crushed rock were placed in excavated areas 

under the dock and immediately south of the dock.  

The apron under the Central Outfall (001) was constructed with class 200 rock armor.  A 

gravel path was constructed from the berm to the Northern Outfall (003), and the area was 

prepared for replacement of the stormwater sampling platform.   

Post‐excavation Sampling 

Integral collected the final four subsamples of post‐excavation bank face sample BF‐5 

between stations 17+50 ft and 16+25 ft for polychlorinated biphenyl Aroclors and metals 

analysis. The sample was shipped to ALS Environmental under chain of custody.   

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and upper beach.  No turbidity was observed in the river resulting from construction 

activities.    

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the September 

21‐27, 2015 reporting period.   There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 
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Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

October 7, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (September 28 – October 4, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from September 28 through October 4, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil and stockpiled soil in the disposal material management 

area (DMMA).  Sediment fencing was installed daily below the excavation area at an 

approximate elevation of 9.6 ft National Geodetic Vertical Datum of 1929 (NGVD29). 

Import Material 

Berm backfill, beach backfill, class 200 rock armor, and class 50 rock armor were delivered 

to the site during the reporting period.  Analysis of potential import topsoil material is in 

process. 

Excavation, Stabilization and Soil Management 

Excavation and stabilization was completed on a small section of bank between stations 

21+53 ft and 22+56 ft, south of the main project area.  Approximately one foot of bank soil 
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was excavated between elevations 18 ft and 30 ft NGVD29 and backfilled with class 50 rock 

armor.  Excavated material was hauled to the DMMA for stockpiling. 

Excavation and backfilling was completed underneath and adjacent to the north and south 

sides of the dock.  Excavation was completed to final grade, geotextile fabric was placed on 

the exposed slope, and the excavation was backfilled with crushed rock and rock armor 

(class 50 and class 200 armor, as specified in the construction drawings).   

Beach and toe material were excavated south of the dock.   Excavated material was hauled 

to the east landfill.  Beach was backfilled with imported beach material and the toe was 

backfilled with geotextile, crushed rock and class 2000 rock armor.  

Class 2000 rock armor was placed to final grade on the bank north of the dock.  Bank soil 

stockpiled in the DMMA was hauled to Riverbend Landfill for disposal.   

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during excavation of the toe trench 

and upper beach.  No turbidity was observed in the river resulting from construction 

activities.    

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the September 

28 through October 4, 2015 reporting period.   There have been no changes in the project 

schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

Craig Heimbucher, P.E. 

Project Manager 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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October 13, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (October 5 ‐ 11, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from October 5 ‐ 11, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil. 

Import Material 

Berm backfill and class 200 rock armor were delivered to the site during the reporting 

period.  Analysis of potential import topsoil material is in process. 

Excavation, Stabilization and Soil Management 

Beach and toe material were excavated in the location of the former beach access road south 

of the dock.   Excavated material was hauled to the east landfill.  Beach was backfilled with 

imported beach material and the toe was backfilled with geotextile, crushed rock and class 

2000 rock armor.  
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Bank soil stockpiled in the disposal material management area was hauled to Riverbend 

Landfill for disposal.  The final load of material for disposal was hauled to the landfill on 

October 7, 2015.   

Class 2000 rock armor was placed around outfalls and at the top of the bank north of the 

dock where needed. 

The beach was graded along the entire project area, and large woody debris was replaced 

on the beach.   

Monitoring stakes were installed in sections of the beach and north alcove where post‐

excavation confirmation sampling confirmed polychlorinated biphenyl Aroclors 

concentrations exceeding 100 μg/kg. 

Indicator fabric was placed on top of compacted soil in the mold basement.  Six inches of 

imported crushed rock was placed on the indicator fabric and compacted. 

Turbidity Monitoring 

Visual turbidity monitoring of the river was completed during work on the upper beach.  

No turbidity was observed in the river resulting from construction activities.    

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the October 5 

‐ 11, 2015 reporting period.   There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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October 21, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (October 12 ‐ 18, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from October 12 ‐ 18, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company (Strider) daily to cover 

excavated areas of exposed soil. 

Import Material 

Beach backfill and topsoil were delivered to the site during the reporting period.   

Excavation, Stabilization and Soil Management 

Beach backfill was placed in the north alcove to final grade.  Stockpiled excavated beach 

material was placed against the north side of the east landfill and compacted in 12‐in. lifts 

as specified in the design report.  The compacted beach soil was covered with an orange 

geotextile indicator fabric.  The stockpiled berm material was placed over the majority of 

the compacted beach soil with a 12‐in. cap.   Approximately one‐third of the compacted 

beach soil remains to be capped. 
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Woody Debris Pile 

S & H Landscape Supply was on‐site to chip the woody debris stockpile in the Material 

Processing area. 

Surveying 

The final beach and bank backfill survey was completed. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the October 

12 ‐ 18, 2015 reporting period.   There have been no changes in the project schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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October 27, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:  EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (October 19 ‐ 25, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from October 19 ‐ 25, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company daily to cover excavated 

areas of exposed soil, and exposed imported topsoil. 

Import Material 

Berm backfill and topsoil were delivered to the site during the reporting period.   

Construction Activities 

Construction on the north side of the east landfill was completed.  A 1‐ft layer of imported 

berm backfill was used to cover the remainder of the underlying compacted beach soil and 

indicator fabric.  The imported berm backfill was used as cover after all of the excavated 

berm material had been used for cover the previous week.   

Placement of class 200 rock armor was completed on the north and south sides of the dock.  

Imported berm backfill and imported topsoil were placed south of the dock, and south of 
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station 3+50 ft.  The imported topsoil and berm backfill were placed and compacted in lifts. 

Reinforcement geotextile (Geogrid) was installed between the berm and topsoil layers 

every two vertical feet. The landscaping contractor began removing invasive plants by 

hand on the north end of the project. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

The river side of the newly constructed berm was re‐designed to include a 2 ft layer of 

topsoil overlaying the berm backfill material, instead of the previous design that included a 

1 ft layer of topsoil.  The additional foot of topsoil will improve the growing substrate for 

newly planted vegetation. This modification was previously discussed with DEQ and will 

be documented in the construction completion report.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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November 4, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (October 26 through November 1, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from October 26 – November 1, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company daily to cover areas of 

exposed imported topsoil. 

Import Material 

Berm backfill and topsoil were delivered to the site during the reporting period.   

Construction Activities 

Berm construction was completed on the excavated portion of the berm.  Imported topsoil 

and berm backfill were placed and compacted in lifts. Reinforcement geotextile (Geogrid) 

was installed between the berm and topsoil layers every two vertical feet.  A 12‐in layer of 

topsoil was placed on the northern section of the berm not impacted by excavation, and on 

top of the berm south of the dock. 
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Hydroseeding was completed on some of the steep riparian zones in accordance planting 

plan.  Steep riparian zone hydroseeding was completed from the north end of the project to 

an area just south of Central Outfall (001), and on the area south of the dock.   

Hydroseeding was also completed on the beach and berm material placed and compacted 

on the north side of the east landfill.   

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the October 

26 through November 1, 2015 reporting period.   There have been no changes in the project 

schedule. 

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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November 12, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (November 2 ‐ 8, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from November 2 ‐ 8, 2015.  

Actions Completed During the Reporting Period 

Erosion and Sediment Control 

Plastic sheeting was maintained by Strider Construction Company daily to cover areas of 

exposed topsoil. 

Import Material 

Topsoil was delivered to the site during the reporting period.   

Construction Activities 

Berm construction activities included installation of jute matting on the river side of the 

berm and on compacted beach and berm material on the north side of the east landfill, 

followed by hydroseeding.  Jute mat placement and hydroseeding were completed by 

landscaping contractor AEC.   

One foot of DEQ‐approved Molalla River topsoil mix (Molalla topsoil) were placed on the 

crest and mill side of the un‐excavated berm between stations 2+53 and 8+00.  The mill side 
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of the berm between stations 8+00 and 10+00 was amended with 5 in. of the DEQ‐approved 

BES stormwater topsoil mix (BES topsoil) in areas disturbed by construction activities or 

invasive removal. The crest and mill side of the berm from station 10+00 to 11+25, and 

station 12+00  to 15+50 were amended with 5 in. of BES topsoil in areas disturbed by 

construction activities or invasive removal. Areas on the crest of the berm between the dock 

and the southern limit of excavation (station 16+50 to 19+25) were covered with 1 ft of the 

Molalla topsoil.  Areas of the berm and riverbank south of the southern end of excavation 

(between stations 19+25 and 21+75) were amended with 5 in. of BES topsoil in areas 

disturbed by construction activities or invasive removal. The small area of bank removal on 

the southern end of the project between stations 21+75 and 22+25 has been constructed as 

shown on drawing D85801, with 1 ft of rock armor covered by 1.5 ft of the Molalla topsoil. 

Remnants of the wood debris pile in material handling were sorted and wood was 

disposed of at Tualatin Valley Waste Recycling.  The remaining loose debris was disposed 

of at Hillsboro Landfill. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the November 

2 ‐ 8, 2015 reporting period.  Minor clarifications were made to the planting plan regarding 

the placement of topsoil, as detailed above. These clarifications were approved by DEQ on 

November 2, 2015.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

November 20, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (November 9 ‐ 15, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality (DEQ) this weekly progress 

report for the EOS Riverbank Source Control Measure (SCM) at its Rivergate facility located 

at 14400 N. Rivergate Blvd in Portland, Oregon. This report documents and discusses the 

project activities from November 9 ‐ 15, 2015.  

Actions Completed During the Reporting Period 

Strider Construction Company finalized grading of north alcove beach material above 

Ordinary High Water, re‐constructed stormwater system support structures impacted by 

excavation, and demobilized equipment from the site during the reporting period.  

Landscaping contractor AEC completed installation of jute matting covering beach and 

berm soil placed on the north side of the east landfill, and planted riparian areas along the 

berm in accordance with the planting plan.   

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the November 

9 ‐ 15, 2015 reporting period.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 
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Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

November 24, 2015 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (November 16 ‐ 22, 2015) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality this weekly progress report for 

the EOS Riverbank Source Control Measure at its Rivergate facility located at 14400 N. 

Rivergate Blvd in Portland, Oregon. This report documents and discusses the project 

activities from November 16 ‐ 22, 2015.  

Actions Completed During the Reporting Period 

Landscaping contractor AEC completed installation of plantings in the steep riparian areas 

in accordance with the planting plan.   

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the November 

16 ‐ 22, 2015 reporting period.  No additional project activities are planned until live stake 

and bare root planting in December 2015.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 
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Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

February 19, 2016 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (February 1 ‐ 7, 2016) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality this weekly progress report for 

the EOS Riverbank Source Control Measure at its Rivergate facility located at 14400 N. 

Rivergate Blvd in Portland, Oregon. This report documents and discusses the project 

activities from February 1 ‐ 7, 2016.  

Actions Completed During the Reporting Period 

Landscaping contractor AEC installed bare root plantings in the gradual riparian areas 

using hand tools and beach plantings of willow live stakes near the northern end of the 

project using a track‐mounted stinger.  Planting was completed in accordance with the 

planting plan.  

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the February 

1 ‐ 7, 2016 reporting period.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 
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Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

February 19, 2016 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (February 8 ‐ 14, 2016) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality this weekly progress report for 

the EOS Riverbank Source Control Measure at its Rivergate facility located at 14400 N. 

Rivergate Blvd in Portland, Oregon. This report documents and discusses the project 

activities from February 8 ‐ 14, 2016.  

Actions Completed During the Reporting Period 

Landscaping contractor AEC installed bare root plantings in the gradual riparian areas 

using hand tools  and beach plantings of willow live stakes north and south of dock using a 

track‐mounted stinger.  Planting was completed in accordance with the planting plan.  

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the February 

8 ‐ 14, 2016 reporting period.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 
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Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

February 25, 2016 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (February 15 ‐ 21, 2016) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality this weekly progress report for 

the EOS Riverbank Source Control Measure at its Rivergate facility located at 14400 N. 

Rivergate Blvd in Portland, Oregon. This report documents and discusses the project 

activities from February 15 ‐ 21, 2016.  

Actions Completed During the Reporting Period 

Landscaping contractor AEC finished installing bare root plantings in the gradual riparian 

areas in accordance with the planting plan.  

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the February 

15 ‐ 21, 2016 reporting period.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 
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Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

March 3, 2016 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (February 22 ‐ 28, 2016) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality this weekly progress report for 

the EOS Riverbank Source Control Measure at its Rivergate facility located at 14400 N. 

Rivergate Blvd in Portland, Oregon. This report documents and discusses the project 

activities from February 22 ‐ 28, 2016.  

Actions Completed During the Reporting Period 

Landscaping contractor AEC installed upper beach plantings of willow and dogwood live 

stakes and cottonwood poles between the dock and the Northern Outfall (003) using a 

track‐mounted stinger.  Planting was conducted in accordance with the planting plan. 

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the February 

22 ‐ 28, 2016 reporting period.   

If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 
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Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 



319 SW Washington Street 

Suite 1150 

Portland, OR  97204 

 

telephone: 503.284.5545 

facsimile: 503.284.5755 

www.integral‐corp.com 

 

March 9, 2016 

Ms. Jennifer Sutter 
Voluntary Cleanup and Portland Harbor Section 
Oregon Department of Environmental Quality 
700 NE Multnomah St. 
Suite 600 
Portland, OR 97232 

Subject:   EVRAZ Oregon Steel Riverbank Source Control Measure Weekly Construction 

Progress Report (February 29 through March 6, 2016) 

Dear Jennifer: 

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting and CRETE Consulting 

submit to the Oregon Department of Environmental Quality this weekly progress report for 

the EOS Riverbank Source Control Measure at its Rivergate facility located at 14400 N. 

Rivergate Blvd in Portland, Oregon. This report documents and discusses the project 

activities from February 29 through March 6, 2016.  

Actions Completed During the Reporting Period 

Landscaping contractor AEC completed installation of willow and dogwood live stakes 

and cottonwood poles on the upper beach and north alcove using a track‐mounted stinger.  

Planting was conducted in accordance with the planting plan.  Steel stakes used to identify 

long‐term monitoring plots were installed on the berm and upper beach. 

Minor berm erosion was repaired near the Central (001) stormwater pump station by 

removing jute matting on the berm, placing imported topsoil in the erosion area, and 

replacing the jute matting.  A stormwater catch basin was installed in this same area 

between the berm and the Central (001) pump station to re‐direct stormwater runoff to the 

stormwater wet well.   

Deviations from Approved Project Documents Experienced During the Reporting Period 

No significant deviations from approved project documents occurred during the February 

29 through March 6, 2016 reporting period.   
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If you have any questions regarding this report, please contact me at (503) 943‐3629 or Mike 

Byers at (206) 491‐7554. 

Sincerely, 

 
Craig Heimbucher, P.E. 

Project Manager 

 

Cc:  Drew Gilpin, Debbie Deetz Silva – EOS 

Mike Byers, Jamie Stevens ‐ CRETE Consulting 

Linda Baker, Jane Sund – Integral Consulting 

File C1144‐640 
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